SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7.50AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 988 Const Calendar Day: 554 Date: 10-Dec-2013 Tuesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Tower Activities
ABF crews came to the site at 6:55 AM. Crews had to work on the transversal Indications on the Electro .
Slag Weld , & work on miscellaneous activities . They started at 7:00 AM.
Rick , Ernest, Jose , Ma , Mike , Paul , Randy , & Reggie had to work Electro Slag Weld repairs .
Crews had to prepare their tools & equipments . They were done at 7:15 AM.
Rick had to work on Joint T . Face between 9 & 13 meters . Rick had to heat & excavate . He started at
10:55 AM. Rick had to excavate 4 locations .
In addition to that , he had to work with crews , work with the QA & QC , & work on the lay outs on
Joints, A,D,&T.
Ernest had to work on Joint P . Face A between 9 & 13 meters . Ernest had to clean, grind , heat &
weld . He started at 7:25 AM.
Mike had to work on Joint S . Face A between 9 & 13 meters . Mike had He had to clean , grind , heat ,
& weld . He started at 7:30 AM. Mike had 3 locations to weld . He was done on the lower 2 welds at 2:40
PM.
After that , Mike had to clean & grind the top excavated area . He started at 3:10 PM.
Randy had to work on Joint J . Face A between 9 & 13 meters . Randy had to clean, grind , heat , &
weld . He started at 7:20 AM.
Reggie had to work on Joint V . Face B above the ring beam . Reggie had to clean & grind the
excavated 2 locations . He started at 7:30 AM. He was done at 10:00 AM.
After that , he had to mobilize & set his tools , equipments , reroute the air & power lines to work on
Joint R . Face A between 9 & 13 meters . Reggie had to clean & grind the 2 welds . He started at 10:30
AM.
Ma had to work on Joint J. Face A between 9 & 13 meters . Ma had to clean & grind the weld . He
started at 7:15 AM.
Paul & Jose had to work set the heating blankets where is required , monitor the heat , supply
materials to the crews , reroute the air , gas, & power lines to the required locations , & work with all crews
. They started at 7:15 AM.
( For the Transversal Indications . For All Employees 8.0 Regular Hours & 2.0 Hours Over Time )
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Joe & Jesse had to UT the weld on Joint K . Face B between 9 & 13 meters . Joe & Bernie had to MT
the excavated 2 locations on Joint V . Face B .

In the afternoon , Jesse had to work on Joint E . Between 3 & 9 meters . He had to UT the weld . Jesse
spilt his time in the afternoon between the Transversal Indications & Item Work .

Joe , James , Bernie , & Jesse were on the site . They had to work with the welders , VT , MT , & UT
the welds . Check Joe & James 's report for the welders detailed activities .

Donale & Richard came to the site at 8:30 AM. Crews had to work on the pad eyes at 109 meters .
Crews had to weld 16 pad eyes .. 4 on each tower shaft . Crews were done at 12:00 PM.

Jose Avila, Carlos , & Jose P had to work on miscellaneous activities on the tower . Crews had to
prepare their tools , equipments , & bring materials to the site . They were done at 7:10 AM.

Carlos & Jose P had to work on house keeping inside & outside the tower , work with all crews , & build
working platforms in the center , West , & North cells , remove the platform from the South side on the
East shear plate .

The tug boats mobilized & set on the South side of the tower the concrete barge with crane , concrete
mixer , 25 KG. concrete bags , concrete bucket , accessories , & water tank .

Jose Avila, Froylan , & Rogelio had to work on the concrete mixer . They had to build cantilever beam
to set the mixer on & secure it , prepare to build concrete shut from the mixer to the bucket . They started
at 3:30 PM.

Tower crews were done at 4;55 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the pile bracing& jacking systems .
They started at 7:00 AM.

Dave , Jon - Paul , & Walter had to work on the jacking system on the West barge . Dave had to
operate the Manitowoc crane . Jon - Paul had to work won the rigging & he had to work on the jacking
system with Walter . Crews had to assemble the hydraulic jacks brackets , the pile caps , the West corner
center beams , & the rods . They started at 7:30 AM. Crews were done at 11:30 AM.

Robert , Gilbert , James , Jason , Jeffery , & Steve had to work on the East barge . Crews had to work
with the divers . They had to fly & set the remaining clamps for the South East pile , set the cables & the
turn buckles on the clamps . They started at 8:00 AM.

In addition to hat , crews had to prepare to assemble the jacking system brackets , beams , pile caps ,
&rods .

Ballard Diving crews came to the site at 6:55 AM. Crews had to work on the pile bracing system . The
had to work on the last clamps & tension the bolts on the East side piles .

Mike was the 1st diver to go into the water at 8:25 AM. He came out at 11:00 AM.

Saman had to cover Dutra & Ballard Diving crews activities after 12:00 PM. Check Saman report for
the employees names , Hours , & activities .

In the office , | had to work on my report . | was done at 5:30 PM.

04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4

Inspector Name: Daouk, Sami

Daily Diary Report by Bid Item
Diary #: 988

Date: 10-Dec-2013

Tuesday

04-0120F4 Bid Item: 053 T-L01-DSE.053 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP REGINALD HUMPHREY 8.00 2.00 0.00 10.00 []
Ironworker INM ERNEST CONNORS 8.00 2.00 0.00 10.00 []
Ironworker INM RANDY CLAYBORN 8.00 2.00 0.00 10.00 []
Ironworker INM PAUL FAMBRINI 8.00 2.00 0.00 10.00 []
Ironworker INM MICHAEL JIMENEZ 8.00 2.00 0.00 10.00 []
Ironworker INM MAN CHUN MA 8.00 2.00 0.00 10.00 []
Ironworker APP JOSE TORRES 8.00 2.00 0.00  10.00 []
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
2296 WELDER, 600 AMP No
800 200 000 0.0 []
2294 WELDER, 600 AMP No
800 200 000 0.0 []
2293 WELDER, 600 AMP No
800 200 000 0.0 []
2292 WELDER, 600 AMP No
800 200 000 0.0 []
*E0010562 WELDING EQUIPMENT No
800 200 000 0.0 []
*E0030562 WELDING EQUIPMENT No
800 200 000 0.0 []
*E0010562 WELDING EQUIPMENT No
800 200 000 0.0 []
04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
CCO0-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
CCO-098 Bid Iltem: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Operator INM RICHARD TAYLOR 0.00 2.00 0.00 2.00 []
Operator INM MATTHEW MORTON 0.00 2.00 0.00 2.00 []
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 0.00 2.00 0.00 2.00 []
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 0.00 2.00 0.00 2.00 []
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 988  Date: 10-Dec-2013  Tuesday
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer FOR JOSE AVILA 4.00 2.00 0.00 6.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000743 Marine, Barge, Flexifloat 1 EM1010 No
000 200 000 0.0 []
002321 Equipment, Crane, 90 Ton Rough Terrain No
000 200 000 0.0 []
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